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Tri-Party Agreement	 =

TENTATIVE AGREEMENT ON NEGOTIATIONS FOR THE
200 AREAS SOIL REMEDIATION STRATEGY

On April 30, 1997, the U.S. Department of Energy, the State of Washington
Department of Ecology and the U.S. Environmental Protection Agency agreed to
enter into negotiations on matters relating to developing an improved process
for completing the soil investigations for Environmental Restoration Program
contaminated soil sites in the 200 Areas. This agreement was followed by
negotiation which established modifications to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement). The parties agreed to
change Appendix D, Work Schedule, M-13 and M-20 milestones.

Pursuant to the Agreement in Principle, dated April 30, 1997, the three
parties have concluded the 200 Areas Soil Remediation Strategy negotiations
and have reached tentative agreement. A copy of this agreement is attached.

In accordance with the provisions of the Tri-Party Agreement, the proposed
changes will be submitted to the public for review and comment over a 45 day
period. Copies of the package will be available for review at the public
information repositories. Following the 45 day public comment period, the
parties will make appropriate revisions before finalizing these changes. The
parties anticipate final signatures to take place by January 30, 1998. Prior
to finalization, a response to comments document will be issued.

The parties further agree to minimize additional delay in the event the
parties fail to agree on any changes as the result of public comment. All
unresolved matters shall be referred to the Tri-Party Agreement dispute
resolution process beginning at the Inter Agency Management Integration Team
(IAMIT) level as described in the Tri-Party Agreement. The parties shall
attempt to resolve the dispute(s) as provided in the Tri-Party Agreement
paragraph 30 and/or 59.

Signed this -i j — day of October 1997

'Tom Fi z immons, Director
State of Washington
Depa tment of Ecology

Chuck Clarke, Regional Administrator
U.S. Environmental Protection Agency
Region 10

Washineton State Denartment of Ecoloev
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Sri-Pa rty Agreement

CONCLUSION AGREEMENT ON NEGOTIATION FOR THE

200 AREAS SOIL REMEDIATION STRATEGY

In accordance with the requirements of the parties Agreement in Principle,
dated April 30, 1997, the State of Washington Department of Ecology, the U.S.
Environmental Protection Agency, and the U.S. Department of Energy, (the
parties) have concluded negotiations on commitments for the 200 Areas Soil
Remediation Strategy at the Hanford Site. A Tentative Agreement has been
reached and a package of proposed changes to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) has been developed and found
mutually acceptable to the parties. These changes are attached to this
Negotiation Conclusion Agreement.

In addition to the attached changes to the Hanford Federal Facility Agreement
and Consent Order, the parties have agreed that:
•	 The 200 Areas Soil Remediation Strategy - Environmental Restoration

Program, DOE/RL-96-67, Rev. 0 and Waste Site Grouping for 200 Areas Soil

Investigations, DOE/RL-96-81, Rev. 0 provide the necessary explanations
to describe the improved investigation approach.

•	 USDOE shall drill a borehole in the B-2-2 Ditch to satisfy the
requirement of the dispute resolution for 200-BP-11.

•	 Activities associated with the Hanford Prototype Barrier Program (200-
BP-1) and 200-ZP-2 will continue and not be modified by this Agreement.

• Briefings and offers for consultations with stakeholders and the Tribes
have been made and will continue, as appropriate, throughout the public
comment and disposition period.

It is the parties' intent to submit the proposed changes for a 45 day public
comment period to run from approximately October 20, 1997 to December 4, 1997
Specific Public Comment Period dates will be coordinated to ensure HAB
opportunity for review and comment. Final approval of the Agreement changes
is expected to occur by January 30, 1998. After successful resolution of any
resulting public comments, a response to comments document will be issued.

by the Signatories,
comments, it is the
them into the

Contingent upon final approval of the Tentative Agreement
and consideration and resolution of any resulting public
parties' intent to approve these changes and incorporate
Agreement.

Jack Dormelly	 Date
Lead Negoti -ator for the
State of Wash' ton
Depar ent o	 cology

/e/f/9 7
ecrge S nders	 Date
Lead Negotiator for the
U.S. Department of Energy

oug	 erwoo
—,e^j Dat 

Lead egotiator for the
U. S. Environmental Protection
A ncy

Br	 Foley	 Date
L d Negotiator for the
U. S. Department of Energy

Washington State Depa rtment of Ecology ♦ U.S. Environmental Protection Agency ♦ U.S. Department of Energy



Changes Proposed to Hanford's Tri-Parry Agreement

- 200 Areas Soil Investigation Milestones
-	 Environmental Restoration Project

Tri-Pa rty Agreement	 (M-13-00 and M-20-00)
U.S. Depa rtment of Energy • U.S. Environmental Protection Agency • Washington State Department of Ecology

The U.S. Department of Energy (DOE), the Washington S tate
Department of Ecology, and the U.S. Environmental Protection
Agency (Tri-Parties) want your comments on changes to the
Hanford Federal Fac

il
ity Agreement and Consent Order Uri-

Party Agreement) m
il
estones for 200 Areas soil inves tigation

in the Environmental Restoration Project. The changes have
been made to reflect a more streamlined approach described
in the 200Areas Soil Remediation Strategy-Environmental
Restoration Program and grouping by sim

il
ar waste types

described in the Waste Site Grouping for 200 Areas Soil
Investigations. All comments w

il
l be considered by the

agencies before a final decision is made. The public comment
period begins November 24, 1997 and ends January 7,
1998.

The Tri-Parry Agreement lists about 700 soil waste sites in
the 200 Areas. Some of these are identified as Resource
Conservation and Recovery Act (RCRA) sites and others as
Comprehensive Environmen ta l Response, Compensation,
and liabil ity Act (CERCLA) sites. The Tri-Pa rty Agreement
contains a process and milestones to investigate and clean
up these sites. Under the current process, the 200 Areas soil
waste sites are grouped geographically into 32 operable
units. Each operable unit would be investigated, evaluated,
and cleaned up individually. Milestones require DOE to
prepare work plans to investigate each operable unit.

A CERCLA work plan submit tals would be completed

To request a copy of the document, one year earlier than in the current T ri-Parry Agreement
or to submit comments either written schedule.
or electronically, please contact:

A The number of work plan submittals will be reduced
Bryan Foley from 32 to 23, reflecting the new waste groups. All of
U.S. Depa rtment of Energy the 200 Areas soil waste sites w

il
l be incorporated into

P.O. Box 550 (HO-72) the 23 work plans.
Richland, WA 99352
(509) 376-7087

Lgovoley^rE-mail: bryar^-Lfoley@rl.gov ♦ The due dates for individual RCRA
closure plans will be adjusted to align
with the appropriate CERCLA work plan
milestones to allow coordination of
RCRA and CERCLA. This w

il
l delay the

BACKGROUND
=^

^
10 F	 M-20-00 Milestone date for RCRA,oae,c	 A

\^'The Hanford 200 Areas lie at the 	 `" 100A,eas closure plan submittals	 earsfour	 to^	 , 	 P	 Y
center of the Hanford Site (see =	 2004.
map). Starting in 1943 and

Man om

^`	 d e.ry
con tinuing for almost 50 years, M Implementation Plan w

il
l+.	 p

facilities in the 200 Areas were used	 ^ "
200-Westto separate uranium and plutonium	 Area

- —	 be developed that will establish^	 P^
the	 l	 requirements

^°
out of irradiated nuclear fuel. In

,	 and framework for CERCLA
the process, radioactive and non- 200-East'>.	 and RCRA work plans andp
radioactive wastes were discharged

Area
s ;	 closure plans.

to the soil around the facilities,
contamina

ti
ng the soil. Some of this ♦ The waste groups for

contamination migrated to the o -	 the first six work plans w
il

l
groundwater. 4WA	 be established along with

a schedule for the
300	 remaining 17 waste group
A. 	 work plans.

E9711025.2



The milestone changes provide an improved process to
investigate (characterize) the waste sites using lessons
learned from cleanup already done in the 100 and 300
Areas at Hanford. One lesson learned is to group similar
types of waste sites together for characterization and
evaluation; this reduces the number of documents issued
and lowers the cost. Another lesson learned is to investigate
RCRA and CERCLA sites together to satisfy the requirements
of both laws.

These changes maintain the Tri-Parties commitment to
completion of 200 Areas soil waste site investigations under
M-15-00 by December 2008 and the Tri-Parties commitment
to completion of waste site cleanup under M-16-00 by 2018.

Key Points
Reorganizes the 200 Areas soil waste sites into 23
waste groups. Each waste group would represent
a different waste site type. The number of
documents generated using 23 waste groups
(compared to 32 operable units) would be reduced,
saving an estimated $11 million over the next
3-1/2 years.

A Proposes to characterize and evaluate the
representative waste sites in each group and apply
the results to other similar sites in the group.

A Coordinates RCRA closure plans and CERCLA
work plans. The plans would be prepared under
a single process with synchronized schedules.

1 Supports integration of the tank waste program,
groundwater program, waste management
program, or facilities programs with environmental
restoration work.

The proposed modifications and associated information
may be reviewed at the information repositories listed
below. Two additional documents are available to aid in
reviewing the change package:

The 200 Areas Soil Remediation Strategy-Environmental
Restoration Program describes how the grouping based
on waste site type will streamline the characterization
process.

The Waste Site Grouping for 200 Areas Soil Investigations
establishes the various groups and assigns the environmental
restoration soil waste sites to the 23 waste groups.

A written summary of comments and responses will be sent
to all individuals who provided comments, and will also
be placed in the public information repositories. A public
meeting is not currently scheduled, however, should public
interest indicate a need for a meeting, the Tri-Parties will
respond accordingly.

PORTLAND
Portland State University
Branford Price Millar library
Science and Engineering Floor
Tri-Party Information Repository
934 SW Harrison
(503) 725-3690
Attn: Michael Bowman

R1011AND
U.S. Department of Energy Reading Room
Washington State University, Tri-Cities
Consolidated Information Center, Room 101L
(509) 372-7443
Attn: Terri Traub

SEATTLE
University of Washington
Suzzallo library
Government Publications Room
(206) 543-4664
Attn: Eleanor Chase

Or call the Hanford
Cleanup Toll-free Line
at 1-800-321-2008.

Bryan Foley
U.S. Department of Energy
P.O. Box 550 (HO-72)
Richland, WA 99352
(509) 376-7087

SPOKANE
Gonzaga University
Tri-Party Information Repository
Foley Center
E. 502 Boone
(509) 324-5932
Attn: Tim Fuhrmin

U.S. Department of Energy

P.O. Box 550 (HO-14)
Richland, Washington 99352
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Change Number Federal Facility Agreement and Consent Order Date
M-13-97-01 Change Control Form 10/7/97

Do not use blue ink. Type or print using black ink.

Originator	 Phone

Linda Bauer	 376-6628

Class of Change

lXl	 I	 - Signatories	 I 1	 11	 - Executive Manager	 I I	 III	 - Project Manager

Change Title

Milestone Series M-13 Revisions to Support 200 Area Soil	 Remediation Strategy

Description/Justification of Change

M-13-00 contains schedules for the submittal of work plans for accomplishing necessary
investigations to complete all 	 200 Areas soil	 investigations by December 31, 2008 (M-
15-OOC).	 The three parties jointly developed an improved approach to investigation and
subsequent remediation of 200 Areas contaminated soil sites within the responsibility
of the Environmental	 Restoration Program (EM-40) based on lessons learned from
Hanford's 100 and 300 Areas. 	 To date, the investigation approach for the 200 Areas has
been based on a geographic boundary (operable unit) consisting of different waste site
types.	 Remedial	 investigations will now focus on representative sites from groups with
similar history and waste site types	 (ponds,	 ditches,	 cribs,	 etc.),	 and the results
will	 be generally applied to the entire waste site group.

Description/Justification of Change is continued

Impact of Change

Modifications of the Tri-Party Agreement that are needed to accommodate this strategy
are as follows:
•	 Modify milestone M-13-OOK to require only one work plan.
•	 Delete milestone M-13-OOQ to be consistent with the current reduced number of

work plans.
•	 Delete interim milestones M-13-11, 	 M-13-12,	 M-13-13,	 M-13-14,	 M-13-15,	 M-13-16,

and M-13-17. These milestones are replaced with milestones M-13-18 through M-13-
24.

•	 Add interim milestone M-13-18, 	 "Submit 200 Area RI/FS	 (RFI/CMS)	 Implementation
Plan.",	 8/31/98.

Impact of Change is continued

Affected Doc unents

Hanford Federal	 Facility Agreement and Consent Order Action Plan.

Approvals

Approved	 _ Disapproved
DOE	 Date

Approved	 _ Disapproved
EPA	 Date

Approved	 _ Disapproved
Ecology	 Date



M-13-97-01
10/07/97
Page 2

Description/Justification of Change (continued)

The 200 Area RI/FS (RFI/CMS) Implementation Plan (which will be a primary document per
Section 9 of the TPA and will establish the common requirements for future
characterizations in the 200 Areas) will provide up front approval of all cross-cutting
aspects of the characterizations and individual Work Plans for the 23 waste site groups
(previously 32 work plans were required) which will be prepared to address site-specific
requirements. These plans will incorporate both Resource Conservation and Recovery Act
(RCRA) requirements as well as Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) requirements (see associated Agreement Change Control Form for M-
20-97-01 for additional detail). These documents in combination will meet all substantive
requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. Interim milestones M-13-18
through M-13-24 reflect this approach and replace milestones M-13-11 through M-13-17.
Major milestone M-13-OOK and M-13-OOQ will be revised to accommodate the reduced number of
work plans to be generated. The waste site groupings will require redesignation of
existing Operable Units associated with 200 Areas soil remediation in the Environmental
Restoration project. Changes to Appendix C of the Action Plan will be required to reflect
these new operable unit designations and will be performed upon approval of this change
control form. Please refer to associated Agreement Change Control Form M-20-97-01 for
additional changes to M-20 milestones.

Impact of Change (continued):

•	 Add interim milestone M-13-19, "Submit
Group Work Plan.", 2/28/99.

•	 Add interim milestone M-13-20, "Submit
Water Group Work Plan.", 4/30/99.

•	 Add interim milestone M-13-21, "Submit
8/31/99.

•	 Add interim milestone M-13-22, "Submit
Plan.", 12/31/99.

•	 Add interim milestone M-13-23, "Submit
4/30/00.

•	 Add interim milestone M-13-24, "Submit
8/31/00.

200 North Pond and Trenches Cooling Water

200 Gable Mountain/B Pond and Ditch Cooling

200 Chemical Sewer Group Work Plan.",

200 U Pond/Z-Ditches Cooling Water Group Work

Uranium Rich Process Waste Group Work Plan.",

General Process Waste Group Work Plan.",



M-13-97-01
10/07/97
Page 3

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D.	 Major and Interim Milestones

Number Milestone Due Date

M-13-OOK SUBMIT 1 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2000

M-13-OOL SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2001

M-13-OOM SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2002

M-13-OON SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2003

M-13-000 SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2004

M-13-OOP SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2005

M-13-18 SUBMIT 200 AREA RI/FS (RFI/CMS)	 IMPLEMENTATION PLAN. 8/31/1998

M-13-19 SUBMIT 200 NORTH POND COOLING WATER GROUP WORK PLAN 2/28/1999

M-13-20 SUBMIT GABLE MOUNTAIN/B POND AND DITCH COOLING WATER 4/30/1999
GROUP WORK PLAN.

M-13-21 SUBMIT CHEMICAL SEWER GROUP WORK PLAN. 8/31/1999

M-13-22 SUBMIT U POND/Z-DITCHES COOLING WATER GROUP WORK PLAN. 12/31/1999

M-13-23 SUBMIT URANIUM RICH PROCESS WASTE GROUP WORK PLAN. 4/30/2000

M-13-24 SUBMIT GENERAL PROCESS WASTE GROUP WORK PLAN. 8/31/2000

7



M-13-97-01
10/07/97
Page 4

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number Milestone Due Date

M-13-OOK SUBMIT 2iI 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2000

M-13-OOL SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2001

M-13-OOM SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2002

M-13-OON SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2003

M-13-000 SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2004

M-13-OOP SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK PLANS. 12/31/2005

/FS (RFI/CMS)

M `13.:"22 = '^1t^M^T ll` P{1N(}^^.i^IT`CH^S £OOL^Pi^ WR^^R GRO(1P ^Ylfll^K ^^RN 	 Izt^^l^
M <3 , 23 r	 SUBMIT IlRANI0M ItI£#{ `PR£t SS WASGf GROftP ^tORK M41N,: a . 	 4/3OQDu...<

M 3 24a" `^T G(NE(tAL PR€1C(S & llAS C GROUP WORK PLRN	 $/tt1DC}

8

V



052506
Change Munber Federal Facility Agreement and Consent Order Date

Change Control Form
M-20-97-01

Do not use blue ink. Type or print using black ink. 10/7/97

Originator	 Phone

Linda Bauer	 376-6628

Class of Change

CXI	 I	 - Signatories	 C )	 11	 - Executive Manager	 I I	 III	 - Project Manager

Change Title

Agreement Milestone series M-20 Revisions to Support 200 Area Soil 	 Remediation Strategy

Description/Justification of Change

M-20-00 contains schedules for the submittal 	 of closure plans for the cleanup of
treatment,	 storage,	 and disposal	 (TSD)	 sites under the Resource Conservation and
Recovery Act (RCRA). The three parties jointly developed an improved approach to
investigation and subsequent remediation of RCRA TSD waste sites closely associated
with past-practice units within the Environmental 	 Restoration	 (ER)	 Program (EM-40),
based on lessons learned from Hanford's 100 and 300 Areas. 	 The coordination of the TSD
units closure with the past-practice investigation and remediation activity is
necessary to prevent overlap and duplication of work, thereby economically and
efficiently addressing the contamination. 	 These TSD groups/units assigned to an
operable unit are prioritized in conjunction with past-practice priorities for purposes
of investigations and are to be investigated and managed in conjunction with past-
practice units.	 Remedial	 investigations will 	 now focus on representative sites from
groups with similar history and waste site types 	 (ponds,	 ditches,	 cribs,	 etc.),	 and the
results will	 be generally applied to the entire waste site group.

[Description/Justification of Change is continued

Impact of Change

Modifications to implement this strategy are:
•	 M-20-00 major milestone has been changed to February 28, 2004 and reference to

EPA is to be deleted.
•	 M-20-33 interim milestone has been changed to delete reference to EPA and to be

in coordination with the Uranium Rich Process Waste Group with the corresponding
Due Date changed to 10/31/2003.

•	 M-20-39 interim milestone has been changed to delete reference to EPA and to be
in coordination with the Chemical Sewer Group with the corresponding Due Date
changed to	 2/28/2003.

[Impact of Change is continued

Affected Doc unents

Hanford Federal	 Facility Agreement and Consent Order Action Plan.

Approvals

— Approved	 — Disapproved
DOE	 Date

_ Approved	 — Disapproved
EPA	 Date

— Approved	 — Disapproved
Ecology	 Date



M-20-97-01
10/07/97
Page 2

Description/Justification of Change (continued):

These investigations will be sufficiently comprehensive to satisfy the technical
requirements of both RCRA and Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA). Technical requirements of both RCRA and CERCLA are not all
inclusive, but are focused on the initial stages of cleanup/closure where representative
data is generally adequate for remedy selection purposes. However, it is recognized that
waste site specific data is required to satisfy RCRA Closure/Postclosure requirements. The
information necessary for performing RCRA closures/postclosures will be provided in
coordination with past-practice sites investigations and various RFI/CMS documents. The
200 Area RI/RS (RFI/CMS) Implementation Plan (which will be a primary document per Section
9 of the TPA and will establish the common requirements for future characterizations in
the 200 Areas) will provide up front approval of all cross-cutting aspects of the
characterizations and individual Work Plans for the 23 waste site groups (previously 32
work plans were required) will be prepared. These plans will incorporate both RCRA
requirements as well as CERCLA requirements (see associated Agreement Change Control Form
for M-13-97-01 for additional detail). These documents in combination will meet all
substantive requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. The existing M-13
and M-20 milestones are not aligned to compliment integration and the adjustment of the M-
20-00 milestone to 2/28/2004 allows for a coordinated alignment of these two milestones.
Interim milestones M-20-33 through M-20-54 have been modified both in text and submittal
dates to reflect this approach. Changes to Appendix B of the Action Plan will be required
to reflect these new operable unit designations and will be performed upon approval of
this change control form. Please refer to associated Agreement Change Control Form M-13-
97-01 for additional changes to M-13 milestones.

Impact of Change (continued):

•	 M-20-52 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

•	 M-20-53 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

•	 M-20-54 interim milestone has been changed to delete reference to EPA and to be in
coordination with the Infrastructure Waste Group with the corresponding Due Date
changed to 2/28/2004.

10
t



M-20-97-01
10/07/97
Page 3

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number	 Mi estone	 Due Date

M-20-00	 SUBMIT PART B PERMIT APPLICATIONS OR 	 2/28/2004
CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.

LEAD AGENCY:PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
ECOLOGY	 WILL BE SUBMITTED TO ECOLOGY FOR APPROVAL.

INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

M-20-33 SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB 10/31/2003
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY IN
COORDINATION WITH THE WORK PLAN FOR THE URANIUM
RICH PROCESS WASTE GROUP (TO BE COORDINATED WITH M-13-23).

M-20-39 SUBMIT 216-5-10 POND AND DITCH CLOSURE/POSTCLOSURE 2/28/2003
PLANS TO ECOLOGY IN COORDINATION WITH THE WORK PLAN
FOR THE CHEMICAL SEWER GROUP (TO BE COORDINATED
WITH M-13-21).

M-20-52 SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE PLAN TO 12/31/2003
ECOLOGY IN COORDINATION WITH THE WORK PLAN
FOR THE GENERAL PROCESS WASTE GROUP (TO BE
COORDINATED WITH M-13-24).

M-20-53 SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE 12/31/2003
PLAN TO ECOLOGY IN COORDINATION WITH THE WORK
PLAN FOR THE GENERAL PROCESS WASTE GROUP (TO BE
COORDINATED WITH M-13-24).

M-20-54 SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO 2/28/2004

ECOLOGY IN COORDINATION WITH THE WORK PLAN FOR THE
INFRASTRUCTURE WASTE GROUP (TO BE COORDINATED WITH M-13-OOK).

11
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Page 4

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

M-20-00	 SUBMIT PART B PERMIT APPLICATIONS OR
CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.

LEAD AGENCY:PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
ECOLOGY	 WILL BE SUBMITTED TO ECOLOGY AN9j9R-EPA FOR APPROVAL.

INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

M-20-33

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

SUBMIT 216-A-10 CRIB AND 216-A-366 CRIB
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY AND EPA IN
COORDINATION WITH THE WORK PLAN FOR OPERAB6E UN

M-20-39 SUBMIT 216-S-10 PONDAND DITCH CLOSURE/POSTCLOSURE
PLANS TO ECOLOGY AND EPA IN COORDINATION WITH THE WORK

M-20-52

M-20-53

SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY ANG EPR IN COORDINATION WITH THE WORK PLAN

SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE
PLAN TO ECOLOGY AND EP IN COORDINATION WITH THE WORK

M-20-54 SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY AND EP IN COORDINATION WITH THE WORK PLAN 8 4:

12



List of Reference Documents

1. Waste Site Grouping for 200 Areas Soil Investigations,
DOE/RL-96-81, Rev. 0, January 1997.

2. 200 Areas Soil Remediation Strategy — Environmental Restoration
Program, DOE/RL-96-67, Rev. 0, September 1996.
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